



Teravalis Village 2 – Drainage Channel

ADDENDUM NO.1

Issue Date: 11/11/2024

1. Additional grading related scopes of work for Village 2 and Village 3 will be incorporated comprehensively into the project scope and will be bid simultaneously and separately via private bid processes.
2. The SOV relating to Teravalis Village 2 – Drainage Channel bid will be updated in Addendum No. 2 for the deferral of the scope of work relating to soils cement, rip-rap, and box culverts.
3. The bid due date for Village 2 – Drainage Channel and additional Village 2 and Village 3 grading scope of work will be extended to January 29, 2025.
4. Items pertaining to this addendum will be reviewed in further detail at the Mandatory In-Person Pre-Bid Meeting on Tuesday, November 12, 2024 at 12:00 noon MST at the office of LJA Engineering, 426 N. 44th Street, Suite 300, Phoenix, AZ 85008.