
SUPPLEMENTAL PROVISIONS 

FOR 

SEDONA AIRPORT INFIELD RSA DRAINAGE IMPROVEMENTS 
IN YAVAPAI COUNTY, ARIZONA 

PROJECT #2555021 



MAG AND ADOT REFERENCES All standard specifications and details, unless otherwise noted, 
shall conform to the most current version of Maricopa Association of Governments (MAG) Uniform 
Standard Specifications for Public Works Construction, and Arizona Department of Transportation 
(ADOT) Standard Specifications for Road and Bridge Construction, which are, in its entirety, 
incorporated herein by reference.  
 
ABBREVIATIONS AND DEFINITIONS MAG Specifications, Section 101.1 and 101.2 are 
incorporated herein by reference, including abbreviations as shown on the Plans. 
 
ERRORS AND OMISSIONS The written dimensions on the plans are presumed to be correct, but 
the Contractor shall be required to check carefully all dimensions before beginning work. If any 
errors or omissions are discovered, the Public Works Director shall be so advised in writing and 
will make the proper corrections. Any adjustments made by the Contractor without prior review 
and acceptance shall be at his own risk, and the settlement of any complications or disputed 
expenses arising from such adjustment(s) shall be made by the Contractor, at his own expense. 
 
ADDENDA, REVISIONS AND SUPPLEMENTARY DRAWINGS MAG Specifications, Section 
102.2 are incorporated herein by reference including 
 

A. The work shall conform to such other drawings relating thereto as may be furnished by 
the County prior to the opening of Bids, and to such drawings in the explanation of details 
or minor modifications as may be furnished from time to time during construction, including 
such minor modifications as the Public Works Director may consider necessary during the 
prosecution of the work. 
 

B. Scaled dimensions shall not be used in the construction of the work. 
 
AWARD AND EXECUTION OF CONTRACT MAG Specifications, Section 103 are incorporated 
herein by reference, including:  
 
If a pre-Award conference is requested by the County attendance of the Contractor’s construction 
superintendent, project manager and foremen is required at the scheduled place and time. Virtual 
or telephone conferences will not be considered. If requested, at least 24 hours prior to the pre-
Award meeting, the Contractor shall present the following: (1) past performance references on 
projects that have occurred within the prior two years, (2) a list of equipment to be utilized on this 
project, (3) a schedule of manpower to be utilized on this project, (4) a detailed construction 
schedule including all construction phasing, and (5) any other special documentation requested 
by the County to ensure the contract requirements for workmanship and materials can be met. 
Pre-Award submittals shall be subject to approval by the County prior to Award of this contract.  If 
the apparent low Bidder’s pre-Award submittals do not meet the standards set forth in the contract 
documents, then the apparent low Bidder will be notified in writing with an explanation why their 
submittal and Bid are being rejected. If this occurs the County shall exercise their rights to Award 
to the next lower Bidder that can meet the contract requirements for workmanship and materials.  
  
RESPONSIBILITY Contractor shall be fully responsible for the project until the date of final 
acceptance. 
 
PRE-CONSTRUCTION MEETING A pre-construction meeting will be scheduled by the County.  
Attendance of the Contractor is required at the scheduled place and time. Virtual or telephone 
conferences will not be considered. 
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WATER SUPPLY MAG Specifications, Section 104.1.3 are incorporated herein by reference, 
including: 
 

A. It shall be the responsibility of the Contractor to obtain a water source for his water usage 
on the site. 
 

B. It shall be the responsibility of the Contractor to provide, maintain, at his own expense, an 
adequate supply of water for his use for construction and to install and maintain necessary 
supply connections and piping for same. Before final acceptance of the completed project, 
all temporary connections and piping installed by the Contractor shall be removed. 

 
C. The Contractor shall supply adequate, pure cooling drinking water with individual 

drinking cups for the use of employees on this construction. The quality of drinking water 
shall meet the Standards for Public Water Supplies specified in the State Health 
Department Code. 

 
CLEANUP AND DUST CONTROL MAG Specifications, Section 104.1.4, including agency 
landfills are incorporated herein by reference, including: 
 

A. It is the Contractor’s responsibility to minimize dust during all phases of this project by 
taking all precautions necessary. In the event that it is determined by the Public Works 
Director that control of dust is not sufficient, the work will be terminated until the issue is 
resolved to the satisfaction of the Public Works Director. Yavapai County will not be 
responsible for any costs or construction delays incurred for termination or suspension of 
work due to insufficient dust control measures. 
 

B. Salvage material shall be stored at areas designated by the Public Works Director. 
 

C. Materials not salvaged shall be disposed of properly at a location and in a manner 
acceptable to the Public Works Director. 
 

D. The Contractor at all times shall keep the premises free from accumulation of waste 
materials or rubbish caused by his operations. At the completion of the work, the 
Contractor shall remove all equipment, tools, and surplus materials. The Contractor shall 
completely clean the premises, removing and disposing of all debris and rubbish, and 
cleaning all stains, spots, marks, dirt, smears, etc. When work premises are turned over 
to the County, they shall be thoroughly cleaned and ready for immediate use. 

 
CONTROL OF WORK MAG Specifications, Section 105 are incorporated herein by reference. 
 
AUTHORITY OF THE ENGINEER MAG Specifications, Section 105.1 are incorporated herein by 
reference, with the following exception:  
 

A. References to “the Engineer” shall mean Public Works Director. 
 
SUBMITTALS MAG Specifications, Section 105.2 are incorporated herein by reference, 
including: 
 

A. In ample time for each to serve its proper purpose and function, the Contractor shall submit 
to the Public Works Director such schedules, reports, drawings, lists, literature samples, 
instructions, directions, and guarantees as are specified or reasonably required for 
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construction, operation, and maintenance of the facilities to be built and/or furnished under 
this Contract. 

 
B. Shop drawings and data shall be submitted to the Public Works Director via email in digital 

format. Each submittal shall have a cover page indicating number and title of submittal, 
along with certification by Contractor’s representative as to submittal’s meeting required 
specifications of the project. The Public Works Director’s notations of the action which he 
has taken will be noted on each submittal. 

 
C. The above drawings, lists, prints, samples, and other data shall become a part of the 

Contract and a copy of the same shall be kept with the job site plans and the fabrications 
furnished shall be in conformance with the same. 
 

PLANS The Contract Plans consist of general drawings. These indicate such details as are 
necessary to give a comprehensive idea of the construction contemplated. All authorized 
alterations affecting the requirements and information given on the Contract Plans shall be in 
writing. The Contract Plans shall be supplemented by such working or shop drawings prepared 
by the Contractor as are necessary to adequately perform and control the work. No change shall 
be made by the Contractor in any working or shop drawing after it has been accepted by the 
Public Works Director. 
 
The Contractor shall keep a copy of the Plans and Specifications at the job site and shall at all 
times give the Public Works Director access thereto. Any drawings or plans listed in the Detailed 
Specifications shall be regarded as a part thereof and the Public Works Director will furnish from 
time to time such additional drawings, plans, profiles, and information as he may consider 
necessary for the Contractor’s guidance. 
 
All authorized alterations affecting the requirements and information given on the accepted plans 
shall be in writing. No changes shall be made of any plan or drawing after the same has been 
accepted by the Public Works Director except by consent of the Public Works Director in writing. 
 
CONFORMITY WITH PLANS AND ALLOWABLE DEVIATIONS MAG Specifications, Section 
105.3 are incorporated herein by reference.  
 
CONTRACTOR’S REPRESENTATIVE AND EMERGENCIES MAG Specifications, Section 
105.5, are incorporated herein by reference. 
 
UTILITIES MAG Specifications, Section 105.6 and 107.11 are incorporated herein by reference, 
including: 
 

A. The Contractor is responsible for all Blue Stake notification. The Contractor shall contact 
Arizona Blue Stake (1-800-STAKE-IT OR 811 in Arizona) at least 48 hours prior to 
construction for marking of underground utilities. The Locations of utilities indicated in the 
field are subject to verification by the Contractor via potholing or other acceptable 
methods. Utilities damaged by the Contractor shall be repaired at the Contractor’s 
expense. 
 

B. The Contractor is responsible for notifying all utility companies and other parties who may 
have underground utilities for field locations prior to the start of construction. The 
Contractor must take full responsibility for any damage to any utility line encountered, 
whether or not located on the plans. 
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C. In the event utility relocation or new utility construction is required during the project, it 
shall be the responsibility of the Contractor to coordinate all relocation or construction 
activities with the appropriate utility company. In the event of significant delays due to 
unforeseen utility relocations or construction that results in total project shutdown, the 
County will consider this as grounds for additional Contract time. The County will not be 
responsible for any costs incurred due to utility delays. 

 
ELECTRIC POWER It shall be the responsibility of the Contractor to supply electrical generators 
or make arrangements with an electric power company to supply electrical power to the site 
should the Contractor need electricity. 
 
CONSTRUCTION STAKES, LINES AND GRADES MAG Specifications, Section 105.8 are 
incorporated herein by reference. 
 
AUTHORITY AND DUTIES OF INSPECTOR Per MAG Specifications, Section 105.9, which are 
incorporated herein by reference including:  
 

A. An inspector is to be assigned to the project by the County to monitor the project and to 
keep the Public Works Director informed as to the progress of the work and the manner 
in which it is being done. Additionally, the inspector will call the Contractor’s attention to 
any non-conformance with the Plans and Specifications. He will not be authorized to 
approve or accept any portion of the work or to act as foreman for the Contractor. The 
inspector will exercise such additional authority only as may from time to time be delegated 
to him by the Public Works Director. 

 
INSPECTION MAG Specifications, Section 105.10 are incorporated herein by reference, 
including:  
 

A. Inspection is to be done by the Public Works Department. The Contractor shall furnish the 
Public Works Director with every reasonable facility for ascertaining whether or not the 
work is performed is in accordance with the requirements and intent of the Specifications 
and Contract. If the Public Works Director requests it, the Contractor at any time before 
acceptance or the work shall remove or uncover such portion of the finished work as may 
be directed. After examination, the Contractor shall restore said portions of the work to the 
standards required by the Specifications. The uncovering or removing and replacing of the 
covering or making good of the parts removed shall be at the Contractor’s expense. 
Inspection or supervision by the Public Works Director shall not be considered as direct 
control of the individual workman and his work. The direct control shall be solely the 
responsibility of the Contractor’s foreman and superintendent. 

 
REMOVAL OF UNACCEPTABLE OR UNAUTHORIZED WORK MAG Specifications, 
Section 105.11 are incorporated herein by reference. 
 
MAINTENANCE DURING CONSTRUCTION MAG Specifications, Section 105.12 are 
incorporated herein by reference. 
 
FINAL ACCEPTANCE MAG Specifications, Section 105.15 (B) are incorporated herein by 
reference including: No partial acceptance of any portion of the work will be made and no 
acceptance other than the final acceptance of the overall completed project shall be construed as 
final acceptance of any part until the overall final acceptance by the County is made. 
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MATERIALS AND WORKMANSHIP MAG Specifications, Section 106 are incorporated herein 
by reference, Including: 
 

A. Where equipment, materials, or articles are referred to in the Specifications as equal to 
any particular standard, the Public Works Director shall decide the question of equality 
and acceptability. 

 
B. Wherever any standard published specification is referred to, the latest edition or revision, 

including all amendments shall be used unless otherwise specified. The physical 
characteristics of all materials not particularly specified shall conform to the latest 
standards published by the American Society for Testing and Materials where applicable. 
All material shall be new and of the specified quality and equal to the accepted samples, 
if samples have been submitted. 

 
C. All work shall be done and completed in a thorough, workmanlike manner, notwithstanding 

any omission from these Specifications or from the Plans; and it shall be the duty of the 
Contractor to bring the Public Works Director’s attention to apparent errors or omissions 
and request instructions before proceeding with the work. The Public Works Director may, 
by appropriate instructions, correct errors and supply omissions, which instructions shall 
be binding upon the Contractor as though contained in the original Specifications or Plans. 

 
QUALITY CONTROL All material shall be of the specified quality and equal to the approved 
samples, if samples have been submitted. All work shall be done and completed in a thorough, 
workmanlike manner, notwithstanding any omission from these Specifications or from the Plans. 
It shall be the duty of the Contractor to call the Public Works Director’s attention to apparent errors 
or omissions and request instructions before proceeding with the work. The Public Works Director 
may, by appropriate instruction, correct errors and supply omissions, which instructions shall be 
as binding upon the Contractor as though contained in the original Specifications or Plans. 
 
Materials which will require testing and inspection at the place of origin shall not be shipped prior 
to such testing and inspection. 
 
SAMPLES AND TESTS MAG Specifications, Sections 106.2 and 106.3 are incorporated herein 
by reference, including: 
 

A. At the option of the Public Works Director, the source for supply of each of the materials 
shall be approved by him before delivery is started and before such material is used in the 
work. Representative preliminary samples of the character and quality prescribed shall be 
submitted by the Contractor or producer of all materials to be used in the work for testing 
or examination as desired by the Public Works Director. 

 
B. Sieves used in determining the grading of samples of aggregates, select material, and 

other graded materials, shall conform to ASTM Designation E 11-81which is incorporated 
herein by reference. 

 
C. Copies of all test results shall be submitted to the County or its representative within five 

(5) working days of test and shall be certified by an engineer registered in the State of 
Arizona in an appropriate discipline. 

 
SUBSTITUTION OF MATERIAL OR EQUIPMENT MAG Specifications, Section 106.4 are 
incorporated herein by reference, including:  
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A. Requests relative to substitutions for materials or equipment specifically designated on 
the Plans or in the Specifications shall be made in writing, and such requests shall be 
accompanied by complete data on which the Public Works Director can make 
determination on the merits of the proposed substitution.      

 
B. The written request shall state how the product proposed for a substitution compares with 

or differs from the designated product in composition, size, arrangement, performance, 
etc. And in addition, the request shall be accompanied by documentary evidence of 
equality in price and delivery or evidence of difference in price and delivery. Data on price 
shall be in the form of certified quotations from suppliers of both the designated and 
proposed items. All items accepted for substitution shall be subject to all applicable 
provisions of the Specifications. Should substitution be allowed under the foregoing 
provisions, and should the item subsequently prove to be defective or otherwise 
unsatisfactory for the service for which it was intended, the Contractor, shall without cost 
to the County, and without obligation on the part of the Public Works Director, replace the 
item with the material originally specified. 

 
FABRICATED MATERIALS AND SHOP DRAWINGS Fabricated material and shop drawings 
shall be handled as set forth in the Special Provisions. 
 
STORAGE AND HANDLING OF MATERIALS MAG Specifications, Section 106.5 and 106.6 are 
incorporated herein by reference, including:  
 

A. Protection of materials and equipment stored on the site shall be the responsibility of the 
Contractor. The County reserves the right to direct the Contractor to provide proper means 
of protection for materials if such is deemed advisable by the Public Works Director; 
however, the exercise of or failure to exercise his right shall not be deemed to relieve the 
Contractor of his primary responsibility for protecting the material and equipment. The 
Contractor shall provide suitable warehouses or other adequate means of protection for 
such if the material and equipment require storage and protection. The Contractor shall 
store and care for the materials and equipment in the most suitable manner to protect 
them from distortion, rain, dust, or other damage. The cost of replacing any material or 
equipment damaged in storage shall be borne by the Contractor, and the fact that material 
or equipment has been damaged after partial payment has been made shall not relieve 
the Contractor of his primary responsibility. No motor shall be left uncovered or 
unprotected. 

 
REJECTED MATERIALS MAG Specifications, Section 106.7 are incorporated herein by 
reference. 
 
MATERIALS FURNISHED BY THE COUNTY MAG Specifications; Section 106.8 are 
incorporated herein by reference. 
 
PROPERTY RIGHTS IN MATERIAL Nothing in the Contract shall be construed as vesting in the 
Contractor any right of property in materials used after they have been attached or affixed to the 
work or the soil and accepted. All such materials shall become the property of the County upon 
beings so attached or affixed and accepted. 
 
LEGAL REGULATIONS AND RESPONSIBILITY MAG Specifications, Section 107 are 
incorporated herein by reference. 
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LAWS TO BE OBSERVED MAG Specifications, Section 107.1 are incorporated herein by 
reference. 
 
INDEPENDENT CONTRACTOR STATUS It is expressly agreed and understood by and between 
the parties that the Contractor is being retained by the County as an independent Contractor, and 
as such the Contractor shall not become a County employee and is not entitled to payment or 
compensation from the County or to any fringe benefits to which other County employees are 
entitled. As an independent Contractor, the Contractor further acknowledges that he is solely 
responsible for payment of any and all income taxes, FICA, withholding, unemployment 
insurance, or other taxes due and owing any governmental entity whatsoever as a result of this 
Agreement. As an independent Contractor, the Contractor further agrees that he will conduct 
himself in a manner consistent with such status, and that he will neither hold himself out nor claim 
to be an officer or employee of the County by reason thereof, and that he will not make any claim, 
demand or application to or for any right or privilege applicable to any officer or employee of the 
County, including but not limited to workmen’s compensation coverage, unemployment insurance 
benefits, social security coverage, or retirement membership or credit. 
 
PERMITS, TAXES AND LICENSES MAG Specifications, Section 107.2 are incorporated herein 
by reference, including:  
 

A. Except as otherwise provided in the Specifications, it is the duty of the Contractor to 
procure all permits and licenses, pay all charges and fees, and give all notices necessary 
and incidental to the due and lawful prosecution of the work. Obtaining and complying with 
all applicable permits, licenses and taxes is the responsibility of the Contractor. 

 
PATENTED DEVICES, MATERIALS AND PROCESSES MAG Specifications, Section 107.3 are 
incorporated herein by reference. 
 
SURVEY LAND MONUMENTS Survey land monuments and property marks shall not be moved 
or otherwise disturbed by the Contractor until an authorized agent of the agency having 
jurisdiction over the land monuments or property marks setting, has witnessed or otherwise 
referenced their location, and only then in accordance with the requirements of the agency having 
jurisdiction. Any monuments displaced by the Contractor shall be replaced at the Contractors 
expense. 
 
REPORTING ARCHAEOLOGICAL DISCOVERIES MAG Specifications, Section 107.4 are 
incorporated herein by reference. 
 
SAFETY, HEALTH AND SANITATION PROVISIONS MAG Specifications Section 107.5 are 
incorporated herein by reference, including:  
 

A. The Contractor shall provide suitable and adequate sanitary conveniences for the use of 
all persons employed on the project. All sanitary conveniences shall conform to the 
regulations of the public authority having jurisdiction over such matters. At the   completion 
of the project, all such sanitary conveniences shall be removed and the premises left in a 
sanitary condition. 

 
B. On all projects, with respect to sanitation facilities, for which Federal funds are allocated, 

the Contractor shall cooperate with and follow direction of representatives of the Health 
Service and the State and County public health service representatives shall have access 
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to the work wherever it is in preparation or progress and the Contractor shall provide 
proper facilities for such access and inspection. 

 
CONSTRUCTION FACILITIES All construction hoists, elevators, scaffolds, stages, shoring, and 
similar temporary facilities shall be of ample size and capacity to adequately support and/or move 
the loads to which they will be subjected. All railings, enclosures, safety devices, and controls 
required by law or for adequate protection of life and property shall be provided. 
 
FIRE EXTINGUISHER At least one (1) fire extinguisher, rated at least 2A, shall be provided on  
the job site, and at all times sufficient fire suppression equipment and materials as designated by 
the U.S. Forest Service and Yavapai County. The Contractor shall perform the work to avoid any 
possibilities of wildfire. 
 
PROTECTION OF PROJECT SITE The Contractor shall be responsible for maintaining proper 
drainage in the event of a storm. If the Contractor fails to provide adequate drainage resulting in 
unsuitable subsurface conditions, it will be the Contractor’s responsibility to repair the area at their 
own expense. Once the roadway has been pulverized it shall be the Contractor’s responsibility to 
maintain a smooth drivable surface, not limited to grading and watering the roadway. The 
Contractor shall be responsible for the maintenance of the road during working and non-working 
hours including weekends. 
 
PROJECT SECURITY The Contractor shall make adequate provision, subject to the approval of 
the Public Works Director, to protect the project and Contractor’s facilities from fire, theft, and 
vandalism, and the public from unnecessary exposure to injury. 
 
ACCIDENT PREVENTION MAG Specifications, Section 107.5 and 107.6 are incorporated herein 
by reference including: 
 

A. Machinery, equipment and other hazards shall be guarded or eliminated in accordance 
with the safety provisions of the Manual of Accident Prevention in Construction published 
by the Associated General Contractors of America, and the requirements of the 
Occupational Safety and Health Administration. 
 

B. First aid facilities and information posters conforming at least to the minimum requirements 
of the Occupational Safety and Health Administration shall be provided in a readily 
accessible location or locations. 
 

C. The Contractor shall make all reports as are, or may be, required by the Public Works 
Director or any authority having jurisdiction, and permit all safety inspection of the work 
being performed under this Contract. Before proceeding with any construction work, the 
Contractor shall take all necessary action to comply with all provisions for safety and 
accident prevention. In the event the Contractor fails to comply with said safety provisions 
or directions of the Public Work Director, the Public Works Director without prejudice to 
any other right of the County, may issue an order stopping all or any part of the work. 
Thereafter, a start order for resumption of the work may be issued at the discretion of the 
Public Works Director when in his opinion the defection from safety requirements has been 
corrected. The Contractor shall make no claim for an extension of time or for compensation 
or damages by reason of or in connection with such work stoppage. 

 
PROTECTION OF PERSON AND PROPERTY MAG Specifications, Sections 107.5 through 
107.10 are incorporated herein by reference. 
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CONTINGENCIES All loss or damage arising from obstruction or difficulties which may be 
encountered in the prosecution of the work, from the action of the elements, or from any act or 
omission on the part of the Contractor or any person or agent employed by him shall be borne by 
the Contractor. 
 
PROTECTION OF EXISTING ITEMS/FACILITIES The Contractor shall protect all existing 
facilities, structures, trees, shrubs, and other items on the project site that are to be preserved, by 
substantial barricades or other devices commensurate with the hazard, from injury or destruction 
by vehicles, equipment, workmen, or other agents. 
 
TREES AND SHRUBBERY All trees and shrubbery contained within the right-of-way or 
easements shall be protected by the Contractor insofar as practicable. 

 
In the event shrubbery or trees must be trimmed, or removed, the Contractor shall notify the 
property owner to do so within a reasonable time prior to construction. All shrubbery or trees not 
removed by the property owner shall be trimmed or removed by the Contractor and hauled from 
the job at the Contractor’s expense. 

 
All trees, shrubs, hedges, brush, etc. designated on the Plans, or by the Public Works Director for 
removal, shall be completely removed and disposed of as indicated on the Plans or as specified 
by the Public Works Director. 
 
IRRIGATION DITCHES AND STRUCTURES The Contractor shall contact the owners of any 
ditches, irrigation lines, and appurtenances which interfere with the work and shall make 
arrangements for dry-up or scheduling of water deliveries. The Contractor shall be liable for any 
damage due to irrigation facilities damaged by his operations and shall repair such damaged 
facilities to an equal or better than original condition. 
 
DRIVEWAYS AND WALKS Inconvenience caused by digging across driveways and sidewalks 
shall be kept to a minimum by restoring the serviceability of the drive or sidewalk as soon as 
possible. Before blocking driveways, the Contractor shall notify the property. The Contractor shall 
replace or repair any damage done to driveways and walks to not less than the condition existing 
prior to the Contractor’s work. If it is necessary to leave an excavation open across driveways or 
sidewalks, the Contractor shall provide temporary relief in the form of steel plates over the 
excavation. Direct access shall be provided at all times to fire engine houses, fire hydrants, 
hospitals, police stations, and at all other agencies or services where emergencies may require 
immediate access to same. 
 
HAZARDS IN PROTECTED AREAS Excavations on project sites from which the public is to be 
excluded shall be marked or guarded in a manner appropriate for the hazard. 
 
OFF SITE ROADS Except as otherwise shown or specified, off site access roads shall be 
adequately maintained, graded-earth roads. Such roads shall be built only in the public right-of- 
way or easements obtained by the County. If the Contractor elects to build along some other 
alignment, he shall obtain, without additional cost to the County, necessary rights-of-way or 
easements. 
 
STATUS OF LAND, RIGHT-OF-WAY AND EASEMENTS It shall be the responsibility of the 
Contractor to secure permission and obtain the necessary permits to work in the public right- or-
way. It shall be the responsibility of the Contractor to secure written permission from landowners 
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to work, or trespass on private land owned by someone other than the County. Acquisition of 
easements, construction easements and rights of way will be the responsibility of the County. 
 
ROADS Streets and roads subjected to interference by the prosecution of this work shall be kept 
open and maintained by the Contractor until the work is completed. 
 
NOISE ABATEMENT In inhabited areas, particularly residential, operations shall be performed in 
a manner to minimize unnecessary noise generation. Particular consideration shall be given to 
noise generated by repair and service activities during night hours in residential areas. No repair 
or service activities shall be conducted between the hours of 10:00 p.m. and 6:00 a.m., unless 
otherwise specified. 
 
DRAINAGE CONTROL In excavation, fill, and grading operations, care shall be taken to disturb 
the pre-existing drainage pattern as little as possible. Particular care shall be taken not to direct 
drainage water onto private property or into streets or drainage ways inadequate for the increased 
flow. 
 
WASTE DISPOSAL The Contractor shall provide for the disposal of all surplus materials, waste 
products, debris, etc., and shall make necessary arrangements and pay all fees to provide for 
proper disposal. The Contractor shall obtain written permission from property owner(s) and all 
applicable agencies prior to disposing of any surplus materials, waste products, debris, etc., on 
private property, and shall also obtain the approval of the Public Works Director and all applicable 
agencies prior to such disposal. 

 
The Public Works Director will not approve the filling of ditches, washes, drainage ways, unless 
designated in the plans and specifications. 
 
The Public Works Director will not approve disposal operations which will, in his opinion, create 
unsightly and/or unsanitary nuisances. 
 
The Contractor shall maintain the disposal site(s) in a reasonable condition of appearance and 
safety during the construction period as required by the Public Works Director. Prior to final 
acceptance of the project, the Contractor shall have completed the leveling and cleanup of the 
disposal site(s) to the satisfaction of the Public Works Director. 
 
TEMPORARY FACILITIES The Contractor shall provide all temporary facilities and utilities 
required for prosecution of the work; protection of employees and the public; protection of the 
work from damage by fire, weather or vandalism; and such other facilities as may be specified or 
required by any legally applicable law, ordinance, rule, or regulation. 
 
BARRICADES AND WARNING SIGNS Per MAG Specifications, Section 107.7 which are 
incorporated herein by reference 
 
PROTECTION OF WORK MAG Specifications, Section 107.10 are incorporated herein by 
reference. 
 
PERSONAL LIABILITY OF PUBLIC OFFICIALS MAG Specifications, Section 107.13 
are incorporated herein by reference. 
 
NO WAIVER OF LEGAL RIGHTS MAG Specifications, Section 107.14 are incorporated herein 
by reference. 
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CONTRACTOR PARTICIPATION MAG Specifications, Section 108.2 are incorporated herein by 
reference. 
 
ORDER OF WORK When required by the Contract Documents, the Contractor shall follow the 
sequence of operations as set forth therein. 
 
Full compensation for conforming with such requirements will be considered as included in the 
prices paid for Contract items of work and no additional compensation will be allowed. 
 
CONSTRUCTION SCHEDULE MAG Specifications, Section 108.4 and Section 108.5, which are 
incorporated herein by reference including:  
 
Prior to the commencement of the work the Contractor shall prepare and submit to the Public 
Works Director for review, a written schedule covering the general sequence of the work to be 
performed on a weekly basis. The schedule shall indicate the time to starting and completing each 
major phase of the project and such intermediate phases as will serve for well-defined control 
points. It shall also indicate the major items of equipment, and all items of equipment receipt and 
installation of which is critical to the scheduled progress of the project. The schedule, after review 
and acceptance by the Public Works Director, shall not be changed without written consent of the 
Public Works Director. The Contractor shall assume the full responsibility for performing the work 
in an orderly procedure under the Contract. In addition, the Contractor will supply a detailed two 
week schedule updated on a weekly basis detailing all construction activities to be performed 
during that time period on a daily basis. 
 
The construction schedule shall serve as an index of progress prosecution as contemplated by 
the Contractor. In the event the actual construction progress varies substantially from the 
scheduled progress, the Public Works Director will require, and the Contractor shall be required, 
within ten (10) calendar days written notice, to provide a revised construction schedule, giving in 
detail the particular changes in production as estimated by the Contractor to complete the work 
within the specified Contract Time. Time is of the essence in this regard. 
 
COORDINATION OF WORK Prior to starting construction, the Contractor shall submit their 
construction schedule to the Public Works Director for approval. 

 
It shall be the responsibility of the Contractor to maintain overall coordination of the project. Based 
on the general Contract construction schedule prepared in accordance with these Specifications, 
the Contractor shall obtain from each of his subcontractors a similar schedule and shall be 
responsible for all parties maintaining these schedules or for coordinating changes necessitated 
by unforeseen difficulties. 
 
MATERIALS AND EQUIPMENT SCHEDULES Drawings of minor or incidental fabricated 
materials and/or equipment may not be required at the discretion of the Public Works Director. 
The Contractor shall furnish the Public Works Director tabulated lists of such fabrications, showing 
the names of the manufacturers and catalog numbers, together with samples of general data as 
may be required to permit determination by the Public Works Director as to their acceptability for 
incorporation in the work. 
 
SUSPENSION OF WORK The Public Works Director shall have the authority to suspend the work 
wholly or in part, for such period as he may deem necessary, due to unsuitable weather, or to 
such other conditions as are considered unfavorable for the suitable prosecution of the work, or 
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for such time as he may deem necessary due to the failure on the part of the Contractor to carry 
out orders given, or to perform any provisions of the Contract. The Contractor shall immediately 
comply with the written order of the Public Works Director to suspend work wholly or in part. The 
suspended work shall be resumed when conditions are favorable and methods are corrected, as 
reviewed and accepted in writing by the Public Works Director. 

 
In case of suspension of work from any cause whatever, the Contractor shall be responsible for 
materials and shall properly store them if necessary and shall provide suitable drainage and erect 
temporary structures where necessary. 
 
INCLEMENT WEATHER The Contractor is ultimately responsible for determining inclement 
weather days. Should the Contractor decide to proceed with construction despite the potential for 
adverse weather, any deficiencies in the resulting final product or damages resulting from 
proceeding forward with the work remain as the responsibility of the Contractor. The County 
reserves the right to issue a stop work order if the County’s inspector deems there is a risk of 
weather based on visual or actual forecasted predictions. 
 
WORK BY OTHERS The County, other Contractors, and/or utilities may be working within the 
project area while this Contract is in progress. If so, this Contractor shall schedule his work in 
conjunction with these other organizations to minimize mutual interference. 
 
PROJECT SUPERINTENDENT The Contractor’s Project Superintendent must be on site at all 
times during performance of the work. 
 
INSPECTOR OVERTIME Any overtime hours accrued by the County’s inspector due to the 
scheduling of the Contractor or any of its subcontractors shall be reimbursed to the County by the 
Contractor at a rate of $90.00 per hour. Overtime rates will apply after the work week of four (4), 
ten (10) hour, days or forty (40) hours in a work week. Reimbursement shall be achieved through 
deductions for inspector overtime from Contractor pay requests.  
 
PROJECT MEETINGS It shall be the responsibility of the Contractor to conduct meetings weekly, 
or at such other time(s) as may be determined by the Public Works Director, which shall be 
attended by representatives of Subcontractors, utilities, the County and other interested parties 
for the purpose of keeping the project on schedule and to provide necessary coordination of the 
work of the various parties. The weekly construction meetings must be attended by the Project 
Superintendent.  
 
PROJECT RECORD DOCUMENTS The Contractor shall maintain at the site, available to the 
County, a copy of all drawings, Specifications, Addendums, approved shop drawings, change 
orders, and other modifications in good order and marked to record all changes made during 
construction. Record drawings for all improvements are to be prepared by a registered land 
surveyor and submitted to the County for acceptance prior to final acceptance of the project. The 
record drawings shall be prepared on a set of reproducible mylar copies of the construction plans. 
The completed drawings shall be signed and sealed by the registered land surveyor responsible 
for obtaining the as-built information and preparing the record drawings. These shall be delivered 
to the County upon completion of the project or the earlier termination of the Contract. 
 
Contractor shall provide certified as-built drawings prepared by an Arizona registrant for all 
drainage, road and bridge construction. 
 

Supplemental Provisions

IFB # 26-PW-58, Project #2555021 Page 12 of 20



CONTRACT DOCUMENTS The Contractor shall keep at the work site a copy of the Contract and 
all Solicitation documents and shall at all times give the Public Works Director access thereto. 

 
The Solicitation, Supplemental Provisions, Specifications, Plans, and all supplementary 
documents are intended to be a complete and complementary statement of the Contract between 
the parties, and to prescribe a complete work. If any omissions are made of information necessary 
to carry out the full intent and meaning of the Contract documents, the Contractor shall 
immediately call the matter to the attention of the Public Works Director for furnishing of detailed 
instructions. Figured dimensions shall govern over scaled dimensions. 
 
Any drawings or Plans listed anywhere in the Specifications or Addendums thereto shall be 
regarded as a part thereof and of the Contract. Anything mentioned in these Specifications and 
not indicated on the Plans, or anything indicated on the Plans and not mentioned in these 
Specifications shall be in the same force and effect as if indicated or mentioned in both. 
 
CHARACTER OF WORKMEN; METHODS AND EQUIPMENT MAG Specifications, Section 
108.6 are incorporated herein by reference, including:  
 

A. Yavapai County requires all workmen on the project be a minimum of 18 years of age and 
have a valid driver’s license. Yavapai County reserves the right to spot check for valid 
drivers’ licenses.  

 
B. The methods and equipment adopted by the Contractor shall be such as will secure a 

satisfactory quality of work and will enable the Contractor to complete the work in the time 
agreed upon. The selection and use of these methods and equipment is the responsibility 
of the Contractor. 

 
C. Where applicable, the Contractor is responsible for all embankment construction and/or 

subgrade preparation identified in the plans and specifications. Embankment construction 
and/or subgrade preparation shall be accomplished by utilizing equipment to include but 
shall not be limited to an 815 Caterpillar Sheepsfoot Roller(s) or an approved equal. This 
will represent a minimum requirement. Any additional equipment proposed will be subject 
to review and approval by the County Engineer. All embankment and/or subgrade material 
shall be within 2% below to 1% above optimum moisture content. 

 
D. All paving operations identified in the plans and specifications shall be accomplished by 

the Contractor utilizing equipment to include but shall not be limited to 2 (two) steel wheel 
rollers and 1 (one) pneumatic roller of a type and size approved by the County. The paving 
equipment shall be on site with operators during all paving operations. 

 
E. Contractor will be required to use a material transfer device for all mainline paving. 

 
DELAYS AND EXTENSION OF TIME MAG Specifications, Section 108.7 are incorporated herein 
by reference, including: 
 

A. It is the Contractor’s responsibility to establish construction methods and a construction 
schedule which will facilitate the completion of work required by this Contract within the 
Contract period and with full consideration for the season and known conditions, details, 
and circumstances surrounding the work required under this Contract during which the 
work is scheduled. 
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B. To receive consideration for an extension of time, a request must be made in writing to the 
Public Works Director stating the reason for said request and such request must be 
received by the Public Works Director. The extension of time allowed shall be as 
determined by the Public Works Director. An extension of time may be granted by the 
County after the expiration of the time originally fixed in the Contract or as previously 
extended, and the extension so granted shall be deemed to commence and be effective 
from the date of such expiration. 

 
C. Any event for which the Contractor feels entitled to additional time shall be requested in 

writing within ten (10) days of occurrence of the event for consideration by the Public 
Works Director. The decision of the Public Works Director shall be final. If a request for 
additional Contract time is not received within ten (10) days of occurrence of the event, 
additional time will not be granted. 

 
D. Any extension of time shall not release the sureties upon any bond required under the 

Contract. Extensions of time in and of themselves will not be a basis for request of 
additional compensation by the Contractor. 

 
TERMINATION MAG Specifications, Section 108.10 and 108.11 are incorporated herein by 
reference, including:  
 

A. This agreement is subject to cancellation, including but not limited to, A.R.S. §38-511. The 
foregoing provisions are in addition to and not in limitation of any other rights or remedies 
available to the County.  

 
MOBILIZATION MAG Specifications Section 109.10 are incorporated herein by reference.  
 
REMOVAL OF OBJECTIONABLE MATERIAL MAG Specifications, Section 201, are 
incorporated herein by reference. 
 
DISPUTE RESOLUTION MAG Specifications, Section 110 are incorporated herein by reference, 
including: 
 

A. If the Contractor considers any work demanded of him to be outside the requirements of 
the Contract, or if he considers any instructions, ruling, or decision of the Public Works 
Director to be unfair, he shall, within ten (10) calendar days after such demand is made, 
or instruction, ruling or decision is given, file a written protest with the Public Works 
Director, stating clearly and in detail his objections and the reasons therefore. Except for 
such protests as are made of record in the manner and within the time above stated, the 
Contractor shall be deemed to have waived and does hereby waive all claims for extra 
work, damages, and extensions of time resulting from demands, instructions, rulings and 
decisions of the Public Works Director. Upon receipt of any such protest from the 
Contractor, the Public Works Director shall review the demand, instructions, rulings, or 
decisions objected to and shall promptly advise the Contractor in writing of his final 
decision, which shall be binding, unless within ten (10) calendar days thereafter the 
Contractor shall file with the Public Works Director an appeal against said final decision of 
the Public Works Director. The Public Works Director shall consider and render a final 
decision of any appeal within thirty (30) calendar days of receipt of same. 

 
TRAFFIC CONTROL MAG Specifications, Section 401 are incorporated herein by reference, 
including: 
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A. Traffic control is the responsibility of the Contractor and shall be in accordance with Manual 

on Uniform Traffic Control Devices (MUTCD) Part VI which are incorporated herein by 
reference. The Contractor shall submit to the County, for approval, a traffic control plan for 
all activities connected with the proposed work. 
 

B. Full closure of any roadways within the project areas will not be permitted, and at least 
one lane for traffic shall remain open at all times. Contractor shall phase the construction 
in a way as to not impact residential driveways. If a driveway access is closed off the 
Contractor will be required to give 24 hour written notification to the resident. No driveway 
shall be blocked or inaccessible during non-work hours. Contractor shall be required to 
provide access ramps at all residential driveways during working and nonworking hours. 
Contractor shall provide proper signage and delineation at all approaches to each 
construction zone and shall provide detailed road schematics as necessary.  During the 
Contractor’s working hours, sufficient staffing and traffic control around the active 
construction zone shall be provided to ensure safe conditions, should two cars wish to 
travel through the construction zone in opposing directions. A comprehensive traffic control 
plan shall be submitted to the Engineer a minimum of one (1) week prior to construction 
for acceptance and approval. Any project areas that will result in queuing of traffic into the 
roadways of other jurisdictions (ADOT, other local governments) may require that the 
Contractor secure a permit from that agency. 
 
Permit fees shall be included within the Bid costs of the traffic control line item. 
 
The Contractor shall be responsible for providing all traffic control devices including, but 
not limited to signs, lights, barricades, flaggers, etc., necessary to provide for safe 
movement of traffic through the construction area. All maintenance of traffic shall be in 
accordance with the (MUTCD), 2009 Edition, U.S. Department of Transportation, Federal 
Highway Administration, and all subsequent revisions thereto, and as modified herein, for 
movement of traffic through construction zones.  
 

DATE OF ACTUAL COMPLETION The date upon which the project will be considered as 
complete shall be that date upon which the work is accepted by the County. 
 
PROJECT CLOSE-OUT It is a requirement of these Specifications and Contract Documents that 
the Contractor shall deliver a complete and operable facility capable of performing its intended 
functions and ready for use. 
 
NOTICE AND SERVICE THEREOF Any notice to the Contractor from the County relative to any 
part of this Contract shall be in writing and considered delivered and the service thereof completed 
when said notice is posted, by first class mail, to the said Contractor at his last given address, or 
delivered in person or by facsimile to said Contractor or his authorized representative on the work. 
 
NON-RESPONSIBILITY OF THE COUNTY Indebtedness incurred for any cause in connection 
with this work must be paid by the Contractor, and the County is hereby relieved at all times from 
any indebtedness or claim other than payments under terms of the Contract. 
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PAYMENTS TO CONTRACTOR 
 
GENERAL Payment for construction of this project shall be based on work actually performed in 
accordance with the Specifications and Scope of Work and shall include all labor and materials 
incorporated in the completed work. 
 
Upon final inspection and acceptance of the work, the County will pay the Contractor the amount 
earned under the Contract as provided herein. 
 
Contractor understands that Yavapai County has established an Electronic Funds Transfer (EFT) 
program for all payments to providers of goods and services to the County and agrees to accept 
EFT payments in full satisfaction of the County’s payment obligations pursuant to this Contract. 
Contractor further agrees to register for the County’s EFT program within one month following the 
effective date of this Contract and understands that failure to comply with this registration 
requirement shall result in suspension of payments pursuant to this Contract until such time as 
the registration process is completed. 

 
CHANGE ORDER The value of such work or change shall be determined and paid for with a 
Change Order in one of the following ways unless paid for by force account according to the 
Change Order Procedure set down by the Yavapai County Public Works Department. 
 

A. By unit prices in accordance with the Contractor’s Bid as mutually agreed upon by the 
County and Contractor. 

 
B. By unit prices for additional items not previously Bid, as mutually agreed upon by the 

County and the Contractor. 
 

C. By a lump sum based upon the Contractor’s estimate and the Public Works Director’s 
review and acceptance of the estimate. 

 
The Contractor shall do such extra work and furnish material and equipment therefore upon 
receipt of an accepted Change Order or other written order of the Public Works Director. In the 
absence of such Contract Change Order or other written order of the Public Works Director, the 
Contractor shall not be entitled to payment for such extra work. Payment for extra work required 
to be performed pursuant to the provisions of this section, in the absence of an executed Change 
Order, will be made by force account as provided herein, in accordance with the Contractor’s unit 
prices Bid or as agreed to by the Contractor and the Public Works Director. However, in no case 
shall work be undertaken without written notice from the Public Works Director to proceed with 
the work. All change orders must be approved by the Public Works Director. 
 
CHANGE ORDER SUBMITTALS All change order requests must be submitted on the format 
shown in the attachments titled Change Order Request Form – SAMPLE and Change Order 
Request Form – BLANK SAMPLE. 
 
CHANGES IN THE WORK The County, without invalidating the Contract, may order extra work, 
make changes by altering, or deleting any portion of the work as specified herein, or as deemed 
necessary or desirable by the Public Works Director. All such work shall be executed under the 
conditions of the original Contract except that any claim for extension of time and additional cost 
caused thereby shall be adjusted at the time of ordering such change or extra work. 
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Extra work shall be that work not indicated or detailed on the Plans and not specified. Such work 
shall be governed by all applicable provisions of the Contract Document. 
 
In giving instructions, the Public Works Director shall have authority to make minor changes in 
the work, not involving extra cost, and not inconsistent with the purposes of the work, but 
otherwise, except in an emergency endangering life or property, no extra work or change shall be 
made unless in pursuance of a written order by the Public Works Director, and no claim for an 
addition to the total amount of the Contract shall be valid unless so ordered. It is mutually 
understood that it is inherent in the nature of municipal construction that some changes in the 
Plans and Specifications may be necessary during the course of construction to adjust them to 
field conditions, and that it is of the essence of the Contract to recognize a normal and expected 
margin of change. The Public Works Director shall have the right to make such changes, from 
time to time, in the plans, character, termination, and completion of the work in the most 
satisfactory manner without invalidating or otherwise violating the Contract. 
 
Any change ordered by the Public Works Director which involves installation of work essential to 
complete the Contract, but for which no basis for payment is provided herein, said payment 
therefore shall be subject to agreement prior to said work being performed. 
 
The prices agreed upon and any agreed upon adjustment in Contract time shall be incorporated 
in the written order issued by the Public Works Director, which shall be written so as to indicate 
acceptance on the part of the Contractor as evidenced by his signature. In the event prices cannot 
be agreed upon, the County reserves the right to terminate the Contract as it applies to the items 
in question and make such arrangements as it may deem necessary to complete the work, or it 
may direct the Contractor to proceed with the items in question to be reimbursed pursuant to the 
unit prices in the Contractor’s bid or on a force account basis as provided herein, at the option of 
the County. 
 
The County, without invalidating the Contract, may order extra work, make changes by altering, 
or deleting any portion of the work as specified herein, or as deemed necessary or desirable by 
the Public Works Director. All such work shall be executed under the conditions of the original 
Contract except that any claim for extension of time and additional cost caused thereby shall be 
adjusted at the time of ordering such change or extra work. 
 
Extra work shall be that work not indicated or detailed on the Plans and not specified. Such work 
shall be governed by all applicable provisions of the Contract Document. 
 
In giving instructions, the Public Works Director shall have authority to make minor changes in 
the work, not involving extra cost, and not inconsistent with the purposes of the work, but 
otherwise, except in an emergency endangering life or property, no extra work or change shall be 
made unless in pursuance of a written order by the Public Works Director, and no claim for an 
addition to the total amount of the Contract shall be valid unless so ordered. It is mutually 
understood that it is inherent in the nature of municipal construction that some changes in the 
Plans and Specifications may be necessary during the course of construction to adjust them to 
field conditions, and that it is of the essence of the Contract to recognize a normal and expected 
margin of change. The Public Works Director shall have the right to make such changes, from 
time to time, in the plans, character, termination, and completion of the work in the most 
satisfactory manner without invalidating or otherwise violating the Contract. 
 

Supplemental Provisions

IFB # 26-PW-58, Project #2555021 Page 17 of 20



Any change ordered by the Public Works Director which involves installation of work essential to 
complete the Contract, but for which no basis for payment is provided herein, said payment 
therefore shall be subject to agreement prior to said work being performed. 
 
The prices agreed upon and any agreed upon adjustment in Contract time shall be incorporated 
in the written order issued by the Public Works Director, which shall be written so as to indicate 
acceptance on the part of the Contractor as evidenced by his signature. In the event prices cannot 
be agreed upon, the County reserves the right to terminate the Contract as it applies to the items 
in question and make such arrangements as it may deem necessary to complete the work, or it 
may direct the Contractor to proceed with the items in question to be reimbursed pursuant to the 
unit prices in the Contractor’s Bid or on a force account basis as provided herein, at the option of 
the County. 
 
CLAIMS FOR EXTRA WORK If the Contractor claims that any instructions involve extra cost 
under this Contract, he shall give the Public Works Director written notice thereof within forty-eight 
(48) hours after receipt of such instructions, and in any event before proceeding to execute the 
work, except in an emergency endangering life or property, and the procedure shall then be as 
provided for under CHANGE IN THE WORK. No claim shall be valid unless so made. 
 
EXTRA WORK New or additional work will be classed as extra work when determined by the 
Public Works Director that such work is not covered by the Contract. 
 
FORCE ACCOUNT  Force account is a tool the County may use to compensate the Contractor 
for the performance of unforeseen work items or changes outside of the scope of work. The 
compensation for force account work performed by the Contractor shall be approved by the Public 
Works Director in the following manner: 
 

A. LABOR The Contractor shall provide monthly certified payroll reports for all labor and for 
foremen in direct charge of the specific operations. The Contractor will be compensated 
as follows: 
 

o The actual cost of wages paid by him but at rates not to exceed those for 
comparable labor currently employed on the project as determined by the Public 
Works Director.  
 

o The actual cost of social security taxes and unemployment compensation 
insurance. 
 

o An amount equal to ten percent (10%) of the actual cost of wages and other costs 
listed above to cover the Contractor’s profit and overhead. 

o In case work is performed by a subcontractor, the said ten percent (10%) will be 
added only once to the actual cost of the work, however, the Contractor may add 
ten percent (10%) to the Subcontractor’s price to cover his own overhead. 

 
B. TOOLS AND EQUIPMENT For any special or heavy equipment used, the Contractor shall 

be reimbursed his actual cost of rental, not to exceed the latest Schedule of Equipment 
Rental Rates published by the Arizona Department of Transportation incorporated herein 
by reference. In the event that any of the equipment to be used is not shown in said 
schedule, the rental rate for such equipment shall be as agreed upon in writing before the 
work is started. No percentage shall be added to equipment rental rates. In the event said 
special or heavy equipment is owned by the Contractor, he shall be compensated only for 
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the actual hours said equipment is required to be on the job site, at a rate not to exceed 
the latest ADOT Schedule of Equipment Rental Rates. 
 

C. MATERIALS For all materials accepted by the Public Works Director and used in the work, 
the Contractor shall be paid the actual cost of such material including transportation 
charges, to which cost shall be added a sum equal to ten percent (10%) thereof. 

 
D. SUPERVISION AND OVERHEAD. No allowance shall be made for general 

superintendence. The cost of supervision and overhead presumed to be included in the 
ten percent (10%) added in accordance with the above. 

 
E. RECORDS The Contractor’s representative, and the Public Works Director shall compare 

the records of the work performed as ordered on a force account basis at the end of each 
day on which such work is performed. Copies of these records shall be made on suitable 
forms provided for this purpose and signed by both the Public Works Director and the 
Contractor’s representative. All claims for work done on a force account basis shall be 
certified and submitted to the Public Works Director by the Contractor, and such 
statements shall be filed with the Public Works Director not later than the fifth (5th) day of 
the month following that in which the work was actually performed. 

 
PARTIAL ACCEPTANCE OF WORK After completion of certain units of work under this Contract, 
including all testing and other preparation necessary for operation of the unit by the County as 
herein specified, but prior to final project completion, provision may be made for partial 
acceptance in writing by the County for these certain units only. The units to be included for partial 
acceptance prior to final project completion will be noted at the time of the pre- construction 
conference in accordance with the Contractor’s schedule, or by written notice to the Contractor at 
the earliest possible time. 
 
The guarantee period for these units shall commence with the date of final acceptance of the 
entire project by the County. Full payment for these units will not be made until final acceptance 
of the total work is made. 
 
Acceptance of any portion of the project prior to acceptance of the whole shall not be construed 
as absolving the Contractor’s responsibility for any item of construction or incidental work included 
in the original Contract. 
 
PAYMENT For and in consideration of the faithful performance of the work, the County will pay to 
the Contractor the amount earned less retention as computed from the actual quantities of work 
performed under the Contract and to make such payment in the manner and at the times 
specified, as follows: 
 

A. After final completion under the Contract, the Contractor shall render to the County a final 
estimate which shall show the amount of work performed according to the Contract. 

 
B. Before the final payment will be made, the Contractor shall satisfy the County by affidavit 

that all bills for labor and materials incorporated in the work have been paid. Additionally, 
the Contractor shall furnish lien waivers for all completed labor and materials consumed 
during the project. 

 
C. Final payment constituting the entire unpaid balance of the Contract sum (including all 

retained moneys) shall be paid by the County to the Contractor within sixty (60) days after 
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completion of the work or filing the Notice of Completion of the Contract unless a specific 
written finding by the County of the reasons justifying the delay in payment is provided to 
the Contractor, and further provided that all work has been completed, the Contract fully 
performed, and any final certificate has been issued by the County. The quantities 
appearing in the Bidding Schedule are approximate only and are prepared for the 
comparison of Bids. Payment to the Contractor will be made only by actual quantities of 
work performed and accepted in accordance with the requirements of the Contract. Only 
the items listed in the Bidding Schedule are pay items. The scheduled quantities of work 
to be done and materials to be furnished may each be increased, decreased or omitted. 

 
PAYMENT OF ITEMS IN PRICING SHEET Only those items listed in the pricing sheet are pay 
items. 
 
Compensation for all items necessary for the completion of the project or improvement shall be 
included by the Bidder in the price Bid for the items shown in the pricing sheet. 
 
PAYMENT REQUEST SUBMITTALS All payment requests must be submitted on the application 
and certificate for payment format along with a cost breakdown sheet. Attachment titled 
Application and Certification for Payment shows the format required. 
 

A. Contractor shall submit final payment request on Application and Certificate for Payment, 
or equal, subject to approval by the Public Works Director. 

 
B. Request for final payment must be submitted to the County within 45 days of project 

completion as determined by the County. No additional pay requests will be considered 
after the final pay request is submitted.  
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